Announcements:

10/1/97:
8/20/97:
10/1/97:
10/1/97:

1.

CERES DATA MANAGEMENT ACTION ITEMS 10/1/97

32 working da ys till TRMM launc h!

Milestones due: Re-plan remaining deliveries.
LaTIS Operational Readiness Review, 10/29/97 @ DAAC.
EOS-AM IST training @ GSFC (3 people) - 11/18-21/97 (first phase).
ECS SSI&T planning @ DAAC, 10/6/97, 1 p.m., rm 2316.

Committee
DAAC/ECS Interfaces

Science Computing Facility

Toolkit

System Issues
Metadata

QA

Standing Committee Reports

Responsibilit
Travers/Lee/Direskeneli/
Harbison

Mackey

Mackey/Fan

Fan

Geier

Date
10/1/97

10/1/97

10/1/97

10/1/97

10/1/97

Status

SS 11 main and post-processor successfully run through current version of
R.B. testbed. LaTIS Operational Readiness Review planned for 10/29/97.
ECS V2.0 planned for 2/1/98.

Another wrong FDDI board from SGI. It degrades with time. Another attempt
planned for 10/2/97.

TK 5.2.1 due end of October. Plan to make 5.2 default on SCF. Goal is to move
to 5.2 for SARB 30-day test.

Metadata read routines documented in bulletin for review. PCF generator com-
puter bulletin underway.

QA flags now in CERESIib--use them.
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5.01

5.02

5.03

5.04

5.05

Committee
LaTIS Interface

Documentation Guidelines

Reschedule R.2 milestones

Working Group Status

External Interfaces

Simulator

Visualization/validation tools

Simulated CERES data sets

Instrument

CERES DATA MANAGEMENT ACTION ITEMS 10/1/97

Responsibilit
Mitchum

Travers

Mitchum

Ferebee/Chapman/
Weaver/Flug/Nguyen

Chapman

Currey/Neely/Cady/Flug/
Liu

Lee

Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

Date
10/1/97

10/1/97

10/1/97

10/1/97

9/3/97

10/1/97

10/1/97

10/1/97

Status
Preliminary draft of LaTIS Processing Requirements out for review.

Draft LaTIS operations agreement (rough) to SE committee review. Need
holes filled

30-day informal DAAC SARB test using ERBE data underway. Estimate stress
test performance measurements by scaling the CERES simulated data pro-
duction-level stress tests? Schedule available on web; needs updates.

Training dates tentatively set up. GSFC making changes to R/T screens and
snap files. ICD and Operations Agreement being scrubbed.

Successful elevation and azimuth scanning! Commands sent from BCU and
proper responses displayed.

Working to validate VIRS geolocation using coastline detection.

Data set generation underway. But, do we still need CERES-rate test when

real data is coming soon? DAAC decide and proceed as appropriate.

Targeting final pre-launch delivery 10/17/97.
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5.07

5.08

5.09

5.10

511

Committee
ERBE-like

Clouds

Inversion

SARB

TISA

CERESIib (common library
used by more than one sub
system)

CERES DATA MANAGEMENT ACTION ITEMS 10/1/97

Responsibility
Kibler/Robbins/Chang

Currey/Murray/McKinley/
Sun-Mack/Mclintire/Miller

Geier/Nolan/Robbins/
Franklin

Coleman/Kizer/
Gupta

Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

Mitchum/Stassi/Fan

Date
10/1/97

10/1/97

10/1/97

10/1/97

10/1/97

10/1/97

Status
Solved solar declination problem with TK 5.2.

Still integrating mods to algorithms (likely to continue for years!)

Need to finalize SSF changes. Implementing Staylor algorithm for SW Surface
Flux Model B.

Congratulations to SARB team for on-time DAAC delivery! Now de-bugging
stress-test problem.

Starting action on monthly browse products similar to ERBE-like. Mods/testing
before re-scheduled DAAC deliveries.

New CERESIib on the way to the DAAC. Let's use NAG32 and SGI 7.1 until
compilers settle down.
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